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Section Question Response

Transmitter Related 

Expenses

Do you have transmitter related expenses? Yes

Transmitters

Question Response

Will the station be sharing equipment with 

another broadcast television station or 

stations (e.g., a shared antenna, co-location 

on a tower, use of the same transmitter 

room, multiple transmitters feeding a 

combiner, etc.)? If yes, enter the facility ID's 

of the other stations and click 'prefill' to 

download those stations' licensing 

information.

No

Briefly describe transition plan There has been a change in plan due to the 

COVID-19 virus. The tower crews have shut 

down and will not have time to do major 

mods to main tower. WDEF-TV will have to 

install a interim site on its small tower to be 

on air by 07/03/2020.

Broadcaster 
Information 
and 
Transition 
Plan



Add Transmitter Information

Section Question Response

Existing Transmitter 

Description

Type of change Purchase 

New

Use Auxiliary 

(Backup)

Description of Use use as 

backup for 

main when 

main 

transmitter 

is down for 

repairs or 

maintance

Ownership Owned

Owner N/A

Site N/A

Is this transmitter currently shared with 

another station?

No

Is this transmitter currently in operating 

condition?

Yes

Existing Transmitter 

Manufacturer and Type

Manufacturer

Model HTEL 

1000CD

Year 2007

Type Solid State

Solid State Cooling Air Cooled

Solid State Power Capacity 1 kW

Auxiliary 
Transmitter



Other Transmitter Costs

Section Question Response

Electrical Service Service Entrance (3 phases 800A 208V) No

Switchgear (industrial 800 amp) No

Transformer (480V) Yes

Power 150 kVA

Rigid Conduit and Wiring Yes

Size 3 inches

Length 175.0 feet

Other Electrical Service Yes

Auxiliary 
Transmitter

New Transmitter Costs

Section Question Response

New Transmitter Use Auxiliary 

(Backup)

Change Type Purchase 

New

Is this a request for upgraded equipment? No

Manufacturer

Model VAXTE-

2R37

Transmitter Type Solid State

Solid State Cooling Air Cooled

Solid State Power capacity 1.6 kW

Justification for New Transmitter old 

transmitter 

is not 

supported 

and cannot 

be re-tuned.

Auxiliary 
Transmitter



Other Transmitter Cost Not Listed

Information not provided.
Auxiliary 
Transmitter

Description electrical 

wiring from 

old panel to 

new panel 

and wiring 

to new 

transmitters 

and 

equipment

HVAC Service Does the replacement transmitter require 

HVAC Service?

No

Type N/A

Size N/A

Other Size N/A

Transmitter Building 

Addition/Modification or 

Leasehold Improvement

Does the Transmitter Building require an 

addition, modification, other leashold 

improvement?

Yes

Size 1120.0 

square feet

Channel 14 Costs Is an RF Consulting Engineer needed? N/A

Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? N/A

Number of Days N/A



Existing Transmitter Information

Section Question Response

Existing Transmitter 

Description

Type of change Purchase 

New

Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is this transmitter currently shared with 

another station?

No

Is this transmitter currently in operating 

condition?

Yes

Existing Transmitter 

Manufacturer and Type

Manufacturer

Model PTCD10P1l

Year 2007

Type Solid State

Solid State Cooling Liquid 

Cooled

Solid State Power Capacity 4 kW

Primary 
Transmitter



Other Transmitter Costs

Section Question Response

Electrical Service Service Entrance (3 phases 800A 208V) Yes

Switchgear (industrial 800 amp) Yes

Transformer (480V) Yes

Power 150 kVA

Rigid Conduit and Wiring Yes

Size 3 inches

Length 175.0 feet

Primary 
Transmitter

New Transmitter Costs

Section Question Response

New Transmitter Use Primary 

(Main)

Change Type Purchase 

New

Is this a request for upgraded equipment? No

Manufacturer

Model VAXTE-

6R44

Transmitter Type Solid State

Solid State Cooling Air Cooled

Solid State Power capacity 6.5 kW

Justification for New Transmitter Old 

transmitter 

is not 

supported 

and cannot 

be re-tuned 

to new 

channel

Primary 
Transmitter



Other Transmitter Cost Not Listed

Name Description

PSIP Generator needed to generate psip for new transmitter

site survey site survey by Gates/air to provide electrical 

drawings and floor plan

Primary 
Transmitter

Other Electrical Service No

Description N/A

HVAC Service Does the replacement transmitter require 

HVAC Service?

Yes

Type Cooling 

Only

Size 10 tons

Other Size N/A

Transmitter Building 

Addition/Modification or 

Leasehold Improvement

Does the Transmitter Building require an 

addition, modification, other leashold 

improvement?

No

Size N/A

Channel 14 Costs Is an RF Consulting Engineer needed? N/A

Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? N/A

Number of Days N/A



Section Question Response

Antenna Related Expenses Do you have antenna related expenses? Yes

Antennas



Add Antenna Information

Section Question Response

Existing Antenna 

Description

Type of change Purchase 

New

Antenna Use Auxiliary 

(Backup)

Description of Use back up 

antenna 

use when 

main 

system is 

down for 

maintance 

and repairs,

will also be 

used for 

interim

Ownership Owned

Owner N/A

Site N/A

Is this antenna currently shared with any 

other stations?

No

Is this antenna directional? No

Is antenna in operating condition? Yes

Is antenna located on or in close proximity 

to an antenna farm?

No

Existing Antenna 

Manufacturer and Type

Class Full Power

Mounting Top Mount

Antenna position in stack Not in Stack

Polarization Horizontal

Type Slotted 

Coaxial

Number of Stations Supported N/A

Number of Panels N/A

Auxiliary 
Antenna



Design power capacity in use N/A

Lower Limit N/A

Upper Limit N/A

Other Antenna Type N/A

ERP: (Effective Radiated Power) 4.0 kW

Manufacturer

Model TLS-V4

Year 2008



New Antenna Costs

Section Question Response

New Antenna 

Description

Use Auxiliary 

(Backup)

Description of Use backup 

antenna will 

be used 

when main is 

down for 

maintance 

and repairs.

will also be 

used as 

interim

Change Type Purchase New

Is this a request for upgraded equipment? No

Ownership Owned

Owner N/A

Is antenna shared? No

Is antenna directional? No

Will antenna be located on or in close 

proximity to an antenna farm?

No

New Antenna 

Manufacturer and Types

Class Full Power

Mounting Side Mount

Antenna position in stack Not in Stack

Polarization Horizontal

Type Slotted 

Coaxial

Number of Stations Supported N/A

Number of Panels/Bays N/A

Lower Limit N/A

Upper Limit N/A

Auxiliary 
Antenna



Other Antenna Costs

Section Question Response

Combiner for Shared 

Antenna

Do you need a Combiner for a Shared 

Antenna?

Type

Number of channels supported N/A

Frequencies of channels supported N/A

Frequency N/A

Do you need a combiner output splitter

/switcher for dual feed lines?

N/A

Elbow Complex Do you require the separate purchase of 

the Elbow Complex?

No

Broadband or Single Channel? N/A

Auxiliary 
Antenna

Design power capacity in use N/A

Other Antenna Type N/A

ERP: (Effective Radiated Power) 26.0 kW

Manufacturer

Model ALV8V7-

HSOC-8

Year 2020

Justification for New Antenna old antenna 

cannot be re-

turned to new 

channel AND 

THIS WILL 

BE USED 

INTERIM 

ANTENNA 

UNTIL MAIN 

TOWER 

MODS CAN 

BE 

COMPLETED



Other Antenna Cost Not Listed

Name Description

Tower mods interim tower minor mods on interim tower

Auxiliary 
Antenna

Feed Line Size N/A

Side Mount Brackets Do you require the separate purchase of 

side mount brackets for a high power 

antenna?

Yes

Pattern Scatter Analysis Do you require separate purchase of 

pattern scatter analysis for a side mount 

high or medium power antenna?

No

Sweep Test Do you require the sweep testing of 

transmission line and antenna?

Yes



Existing Antenna Information

Section Question Response

Existing Antenna 

Description

Type of change Purchase 

New

Antenna Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is the existing antenna shared with another 

station or stations?

No

Is the existing antenna directional? No

Is antenna in operating condition? Yes

Is antenna located on or in close proximity 

to an antenna farm?

No

Existing Antenna 

Manufacturer and Type

Class Full Power

Mounting Top Mount

Antenna position in stack Not in Stack

Polarization Horizontal

Type Other

Number of Stations Supported N/A

Number of Panels N/A

Design power capacity in use N/A

Lower Limit N/A

Upper Limit N/A

Other Antenna Type Traveling 

wave

ERP: (Effective Radiated Power) 26.0 kW

Primary 
Antenna



Manufacturer

Model TW-9A12-F

Year 1966



New Antenna Costs

Section Question Response

New Antenna Description Use Primary 

(Main)

Description of Use N/A

Change Type Purchase 

New

Is this a request for upgraded equipment? No

Ownership Owned

Owner N/A

Is antenna shared? No

Is antenna directional? No

Will antenna be located on or in close 

proximity to an antenna farm?

No

New Antenna 

Manufacturer and Types

Class Full Power

Mounting Top Mount

Antenna position in stack Not in Stack

Polarization Horizontal

Type Other

Number of Stations Supported N/A

Number of Panels/Bays N/A

Lower Limit N/A

Upper Limit N/A

Design power capacity in use N/A

Other Antenna Type traveling 

wave

ERP: (Effective Radiated Power) 26.0 kW

Manufacturer

Primary 
Antenna



Other Antenna Costs

Section Question Response

Combiner for Shared 

Antenna

Do you need a Combiner for a Shared 

Antenna?

No

Type

Number of channels supported N/A

Frequencies of channels supported N/A

Frequency N/A

Do you need a combiner output splitter

/switcher for dual feed lines?

N/A

Elbow Complex Do you require the separate purchase of 

the Elbow Complex?

Yes

Broadband or Single Channel? Single 

Channel

Feed Line Size 3 1/8 

inches 

inches

Side Mount Brackets Do you require the separate purchase of 

side mount brackets for a high power 

antenna?

No

Pattern Scatter Analysis Do you require separate purchase of 

pattern scatter analysis for a side mount 

high or medium power antenna?

Yes

Sweep Test Do you require the sweep testing of 

transmission line and antenna?

Yes

Primary 
Antenna

Model THV-9A8-R 

04

Year 2018

Justification for New Antenna Old 

antenna 

can not be 

re-tuned to 

new 

channel.



Other Antenna Cost Not Listed

Information not provided.
Primary 
Antenna



Other Transmission Line Expenses Not Listed

Name Description

hardware for 3in line installation hardware need to install 3in feed 

line interim system

Interim 
Transmission 
Line

New Transmission Line

Section Question Response

New Transmission Line 

Costs

Use Interim

Description of Use N/A

Change Type Purchase 

New

Type Flexible Air

Diameter 3 inches

Segment Length N/A

Other Segment Length

Number of parallel runs 1

Length 400 feet 

per run

Justification for New Transmission Line needed for 

interim site 

to get 

station on 

air by the 

July 3 

deadline

Interim 
Transmission 
Line

Section Question Response

Transmission Line 

Related Expenses

Do you have transmission line related 

expenses?

Yes

Transmission 
Line



Existing Tower

Section Question Response

Existing Tower 

Description

Type of change Modify 

Existing

Tower Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Is this tower consider Complex? Terrain 

Constrained

Is this tower currently shared with any other 

stations?

Yes

One or more FM, AM or TV radio 

broadcaster(s)

Yes

Others Types of Users No

Is tower documented for structural analysis? No

Is tower compliant with Rev G? No

Existing Tower Structure 

Registration

Do you have a tower registration number? Yes

ASR Number 1043736

Coordinates (NAD83 (

North American Datum of 

)1983)

Latitude (NAD83) 35° 08' 

06.0" N-

Longitude (NAD83) 085° 19' 

25.0" W-

Overall Structure Height 639.76 feet

Support Structure Height 570.86 feet

Primary 
Tower

Section Question Response

Tower Equipment or 

Rigging Costs Changes

Do you have tower equipment or rigging 

costs changes?

Yes

Tower 
Equipment 
And 
Rigging 
Costs



Tower Rigging Costs

Section Question Response

Tower Rigging Costs Complex Tower Terrain 

constrained

Primary 
Tower

Tower Modification Costs

Section Question Response

Engineering Study Please what type of engineering study is 

required, if any:

Study needed 

for 

undocumented

/poorly 

documented 

tower

Tower Reinforcements Please select whether tower reinforcements 

are needed:

Minor 

Reinforcements 

needed

Primary 
Tower

Ground Elevation Above Mean Sea Level 

(AMSL)

1907.79 feet

Structure Type TOWER - 

Free 

Standing or 

Guyed 

Structure

Tower Owner WDEF-TV, 

Inc.

Date Constructed 01/01/1966

FM, AM or TV radio 
broadcasters. Facility ID's, 
Call Signs and Services of 
other broadcast stations with 
whom the tower is shared

Facility ID Call Sign Service

57827 WDEF-FM FM



Other Tower Expenses Not Listed

Name Description

tower load study load study for new antennas

reinforcing analysis reinforcing analysis and engineering

Primary 
Tower

Helicopter Services 

Required

Are helicopter services required? No



Other Tower Expenses Not Listed

Name Description

minor mods and antenna system install tower mods and antenna system install for 

interim use

Interim 
Tower

Tower Rigging Costs

Section Question Response

Tower Rigging Costs Complex Tower Terrain 

constrained

Helicopter Services 

Required

Are helicopter services required? No

Interim 
Tower

Tower Construction Costs

Section Question Response

Construct New Tower Use Interim

Description of Use N/A

Height 350.00 feet

Justification for New Tower this tower is 

om site and 

will only 

need minor 

mods to 

use as an 

interim site

Interim 
Tower



Section Question Response

Outside Project 

Management Services

Do you require outside project management 

services?

Yes

Number of Hours 1255

Explanation Station is 

one of a 

group of co-

owned 

stations,all 

of which 

are subject 

to repack. 

There is no 

group 

director of 

engineering 

and station 

has only IT 

engineer on 

staff.Co-

ordination 

is needed 

for entire 

groups 

transition in 

different 

phases.

Outside RF consulting 

Engineering Services

Perform engineering study for new channel 

assignment and antenna development

Yes

Prepare engineering section of Form FCC 

Construction Permit Application

Yes

For Auxiliary Facility Yes

For Main Facility Yes

Prepare engineering section of Form FCC 

License to Cover Application

Yes

For Auxiliary Facility Yes

For Main Facility Yes

Prepare request for Special Temporary 

Authority

Yes

Outside 
Professional 
Services 
Costs



Quantity 1

Do you have Distributed Transmission 

System engineering services?

N/A

Critical Facility N/A

Terrain-Shielded Facility N/A

Attorney and Other 

Outside Consulting 

Services

Prepare and file Form FCC Construction 

Permit Application

Yes

For Auxiliary Facility Yes

For Main Facility Yes

Prepare and file Form FCC License to 

Cover Application

Yes

For Auxiliary Facility Yes

For Main Facility Yes

Prepare request for Special Temporary 

Authority

Yes

Quantity 1

NEPA Section 106 environmental review No

Environmental Assessment No

ASR Modification No

FAA Consultation (including preparation of 

FAA Form 7460)

No

Negotiation of Lease and other Matter for 

Shared Locations

No

Prepare or Review FCC Form 399 for 

Reimbursement

Yes

Address transition timing and coordination 

issues w/ other stations and wireless 

providers

No

RF Field Engineering 

Services

Comprehensive coverage verification via 

field study

Yes

RF exposure measurements Yes

Additional Field Engineering Service No



Other Professional Services Expenses Not Listed

Name Description

Additional legal fees Additional legal fees for 399 forms and 

progress reports

Outside 
Professional 
Services 
Costs

Number of Days N/A

Justification N/A



Section Question Response

AM Pattern Disturbance Is an Impact Study needed? No

Is Remediation needed? No

Facility Expenses Name N/A

Other Distributed Transmission System 

Expenses Not listed

N/A

Name N/A

Is Notification of a Medical Facility required 

as a result of DTV broadcasting?

Yes

Permit and Filing Costs Local Zoning Yes

Non-zoning permits Yes

BLM or NFS Coordination No

FCC Construction Permit Minor Change Yes

FCC License to Cover Application Yes

FCC Special Temporary Authority 

Application

Yes

Other Miscellaneous 

Expenses

Does this relocation require paying 

Disposal Costs (for equipment and other 

waste, net of any salvage value)?

Yes

Does this relocation require Equipment 

Delivery or Handling Charges not otherwise 

included in individual item costs?

Yes

Does this relocation require Equipment 

Storage?

No

Does this relocation require the 

Development and Airing of an 

Announcement regarding an upcoming 

channel change?

Yes

Does this relocation require MVPD 

Notification of a Channel Change?

Yes

Other 
Expenses



Other Expenses Not Listed

Name Description

Building Clean out and disposal clean out of old analog transmitters, interior 

wall and removal of current transmitters and 

replace wall after switch

Other 
Expenses



Transmitters

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Transmitter 

VAXTE-6R44

$474,990.00 $419,340.00 $156,202.71

PSIP 

Generator

$0.00 $0.00 N/A N/A N/A

site survey $17,340.00 $17,340.00 N/A N/A N/A

10 Ton 

system

$38,900.00 $37,000.00 N/A $18,250.00 N/A

3" Rigid 

Conduit and 

Wiring 

(Cost per 

foot)

$9,100.00 $0.00 N/A N/A N/A

Transformer 

3 phase

/480v - 150 

KVA

$25,550.00 $0.00 N/A N/A N/A

Switchgear 

- industrial 

800 amp

$38,200.00 $36,300.00 N/A $22,348.75 N/A

High VHF - 

Air Cooled 

Solid State 

Transmitter 

6.5 . 12.5 

kW

$331,500.00 $315,000.00 N/A $115,603.96 N/A

Service 

entrance 3 

phase/800 

amp/208 

volt

$14,400.00 $13,700.00 N/A N/A N/A

Cost 
Information



Auxiliary 

Transmitter 

VAXTE-2R37

$187,150.00 $145,000.00 $56,492.23

Other -- 

Building 

Addition 

Size: 1120.0

$0.00 $0.00 N/A N/A N/A

Other 

Electrical 

Service: 

electrical 

wiring from 

old panel to 

new panel 

and wiring 

to new 

transmitters 

and 

equipment

$0.00 $0.00 N/A N/A N/A

3" Rigid 

Conduit and 

Wiring 

(Cost per 

foot)

$9,100.00 $0.00 N/A N/A N/A

Transformer 

3 phase

/480v - 150 

KVA

$25,550.00 $0.00 N/A N/A N/A

High VHF - 

Air Cooled 

Solid State 

Transmitter 

1.1 . 4.4 kW

$152,500.00 $145,000.00 N/A $56,492.23 N/A

Sub-total $662,140.00 $564,340.00 N/A $212,694.94 N/A

Total for all 

systems

$2,648,159.00 $1,939,978.07 N/A $460,345.64 N/A

Components

Actual Information 

Description File Name

PSIP Generator Information not provided.



site survey Information not provided.

10 Ton system

10 ton hvac 

system

$18,250.00

3" Rigid Conduit and Wiring 

(Cost per foot)

Information not provided.

Transformer 3 phase/480v - 

150 KVA

Information not provided.

Switchgear - industrial 800 

amp
all Electrical work 

for main and 

backup 

transmitters

$22,348.75

High VHF - Air Cooled Solid 

State Transmitter 6.5 . 12.5 

kW
gates quote Q-

62747 main 

transmitter

N/A

1/3 down 

payment of main 

transmitter 

invoice total

$58,037.58

2nd payment to 

ship main 

transmitter

$57,566.38

Service entrance 3 phase

/800 amp/208 volt

Information not provided.

Other -- Building Addition 

Size: 1120.0

Information not provided.

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Other Electrical Service: 

electrical wiring from old 

panel to new panel and 

wiring to new transmitters 

and equipment

Information not provided.

3" Rigid Conduit and Wiring 

(Cost per foot)

Information not provided.

Transformer 3 phase/480v - 

150 KVA

Information not provided.

High VHF - Air Cooled Solid 

State Transmitter 1.1 . 4.4 

kW
1/3 down 

payment gates 

backup transmitter

$29,971.47

Gates quote Q-

62748 backup 

transmitter

N/A

2nd payment to 

ship BKU 

transmitter

$26,520.76Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Antennas

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary 

Antenna 

THV-9A8-R 

04

$319,590.00 $318,800.00 $0.00

High VHF - 

High 

Power Top 

Mount One 

Station 

horizontally 

polarized

$300,000.00 $300,000.00 N/A N/A N/A

Sweep test 

of existing 

antenna

$6,730.00 $6,400.00 N/A N/A N/A

Elbow 

complex, 

single 

channel, at 

antenna 

input, per 3 

1/8. 

feedline (if 

needed)

$7,600.00 $7,400.00 N/A N/A N/A

Pattern 

scatter 

analysis for 

side mount 

high/med 

power 

antennas 

(if not 

included in 

antenna 

base cost)

$5,260.00 $5,000.00 N/A N/A N/A

Cost 
Information



Auxiliary 

Antenna 

ALV8V7-

HSOC-8

$165,759.00 $165,429.00 $67,939.50

Tower 

mods 

interim 

tower

$46,125.00 $46,125.00 N/A $23,062.50 N/A

Sweep test 

of existing 

antenna

$6,730.00 $6,400.00 N/A N/A N/A

High VHF - 

High 

Power 

Side Mount 

One 

Station 

horizontally 

polarized

$89,754.00 $89,754.00 N/A $44,877.00 N/A

Side mount 

brackets 

for high 

power 

antennas 

(if not 

included in 

antenna 

base cost)

$23,150.00 $23,150.00 N/A N/A N/A

Sub-total $485,349.00 $484,229.00 N/A $67,939.50 N/A

Total for 

all 

systems

$2,648,159.00 $1,939,978.07 N/A $460,345.64 N/A

Components

Actual Information 

Description File Name

High VHF - High Power Top 

Mount One Station 

horizontally polarized

Information not provided.

Sweep test of existing 

antenna

Information not provided.



Elbow complex, single 

channel, at antenna input, 

per 3 1/8. feedline (if needed)

Information not provided.

Pattern scatter analysis for 

side mount high/med power 

antennas (if not included in 

antenna base cost)

Information not provided.

Tower mods interim tower

50 % down 

payment invoice 

for tower mods

$23,062.50

Sweep test of existing 

antenna

Information not provided.

High VHF - High Power Side 

Mount One Station 

horizontally polarized
50 % down 

payment invoice 

for interim 

antenna

$44,877.00

Side mount brackets for high 

power antennas (if not 

included in antenna base 

cost)

Information not provided.

Amount:

Component Description:

Amount:

Component Description:



Transmission Line

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Interim 

Transmission 

Line

$23,600.00 $20,614.07 $10,307.03

hardware for 

3in line

$0.00 $0.00 N/A N/A N/A

Flexible Air 

Transmission 

Line - 

dielectric, 3"

$23,600.00 $20,614.07 N/A $10,307.03 N/A

Sub-total $23,600.00 $20,614.07 N/A $10,307.03 N/A

Total for all 

systems

$2,648,159.00 $1,939,978.07 N/A $460,345.64 N/A

Components

Actual Information 

Description File Name

hardware for 3in line Information not provided.

Flexible Air Transmission 

Line - dielectric, 3"
50% down 

payment invoice 

for interim feed 

line

$10,307.03Amount:

Component Description:

Cost 
Information



Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary Tower 

TOWER

$609,300.00 $474,000.00 $74,219.00

Tower 

mapping for 

an 

undocumented

/poorly 

documented 

tower and 

preparation of 

documentation 

necessary for 

tower load 

study

$26,300.00 $0.00 N/A N/A N/A

Minor tower 

reinforcement

/modifications

$158,000.00 $150,000.00 N/A N/A N/A

Complex 

Tower 

(includes, for 

example, 

those with 

candelabras 

and/or 

stacked 

antennas)

$421,000.00 $320,000.00 N/A $70,219.00 N/A

tower load 

study

$0.00 $0.00 N/A N/A N/A

reinforcing 

analysis

$4,000.00 $4,000.00 N/A $4,000.00 N/A

Interim Tower $421,000.00 $0.00 $0.00

Cost 
Information



Complex 

Tower 

(includes, for 

example, 

those with 

candelabras 

and/or 

stacked 

antennas)

$421,000.00 $0.00 N/A N/A N/A

minor mods 

and antenna 

system install

$0.00 $0.00 N/A N/A N/A

New tower $0.00 $0.00 N/A N/A N/A

Sub-total $1,030,300.00 $474,000.00 N/A $74,219.00 N/A

Total for all 

systems

$2,648,159.00 $1,939,978.07 N/A $460,345.64 N/A

Components

Actual Information 

Description File Name

Tower mapping for an 

undocumented/poorly 

documented tower and 

preparation of documentation 

necessary for tower load 

study

Information not provided.

Minor tower reinforcement

/modifications

Information not provided.

Complex Tower (includes, for 

example, those with 

candelabras and/or stacked 

antennas)

Deposit to start 

tower work

$70,219.00

proposal for 

WDEF antennas 

install

N/A

tower load study Information not provided.

Amount:

Component Description:

Amount:

Component Description:



reinforcing analysis

Balance due on 

order

$2,000.00

Deposit with order

$2,000.00

Complex Tower (includes, for 

example, those with 

candelabras and/or stacked 

antennas)

Information not provided.

minor mods and antenna 

system install

Information not provided.

New tower Information not provided.

Amount:

Component Description:

Amount:

Component Description:



Outside Professional Services

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Outside 

Professional 

Services

$348,015.00 $306,810.00 $68,507.17

Additional legal 

fees

$8,500.00 $8,500.00 N/A $540.00 N/A

RF Exposure 

Measurements

$21,050.00 $20,000.00 N/A N/A N/A

Comprehensive 

coverage 

verification via 

field study, if 

needed

$84,200.00 $50,000.00 N/A N/A N/A

Attorney Fees - 

Prepare and 

File request for 

Special 

Temporary 

Authorization

$3,680.00 $3,500.00 N/A N/A N/A

Attorney Fees -

Prepare and 

File FCC Form 

2100 (main), 

License to 

Cover 

Application

$2,365.00 $2,250.00 N/A N/A N/A

Attorney Fees - 

Aux Antenna, 

prepare and 

File Form 2100 

Construction 

Permit or 

License 

Application

$4,210.00 $4,210.00 N/A N/A N/A

Cost 
Information



Attorney Fees - 

Prepare and 

File FCC Form 

2100 (main), 

Construction 

Permit 

Application

$5,260.00 $5,000.00 N/A $562.50 N/A

Prepare 

request for 

Special 

Temporary 

Authorization

$2,050.00 $1,500.00 N/A N/A N/A

RF Consulting 

Engineer Fees- 

Aux Antenna: 

Prepare 

engineering 

section of FCC 

Form 2100, 

License to 

Cover 

Application

$1,580.00 $1,500.00 N/A N/A N/A

Prepare 

engineering 

section of FCC 

Form 2100 

(main), License 

to Cover 

Application

$1,580.00 $1,500.00 N/A N/A N/A

RF Consulting 

Engineer Fees- 

Aux Antenna: 

Prepare 

engineering 

section of FCC 

Form 2100, 

Construction 

Permit 

Application

$2,105.00 $2,100.00 N/A N/A N/A



Prepare 

engineering 

section of FCC 

Form 2100 

(main), 

Construction 

Permit 

Application

$3,155.00 $3,000.00 N/A N/A N/A

Prepare and or 

review 

reimbursement 

form

$2,630.00 $8,500.00 The standard 

estimate for 

legal fees in 

connection 

with seeking 

reimbursement 

was 

inadequate, as 

it did not take 

into account 

the technical 

issues with the 

form or the 

time-

consuming 

nature of 

making entries 

and 

clarifications 

or revising 

invoices.

$6,044.99 N/A

Perform 

engineering 

study for new 

channel 

assignment 

and antenna 

development

$7,360.00 $7,000.00 N/A N/A N/A

Project 

management of 

the transition

$198,290.00 $188,250.00 N/A $61,359.68 N/A

Sub-total $348,015.00 $306,810.00 N/A $68,507.17 N/A

Total for all 

systems

$2,648,159.00 $1,939,978.07 N/A $460,345.64 N/A

Components



Actual Information 

Description File Name

Additional legal fees

Legal advice and 

counsel in 

connection with 

status as linked 

station

$112.50

Assist with 

preparation and 

filing of required 

quarterly transition 

progress report

$45.00

Provided legal 

advice and counsel 

regarding repack 

strategy

$45.00

Legal fees for 

review and advice 

concerning 

quarterly transition 

progress report 

required by FCC

$112.50

Provide legal 

advice concerning 

MVPD ad medical 

facilities notices of 

transition and 

channel change

$112.50Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Legal advice and 

counsel in 

connection with 

status as linked 

station

$112.50

RF Exposure 

Measurements

Information not provided.

Comprehensive coverage 

verification via field study, 

if needed

Information not provided.

Attorney Fees - Prepare 

and File request for 

Special Temporary 

Authorization

Information not provided.

Attorney Fees -Prepare 

and File FCC Form 2100 

(main), License to Cover 

Application

Information not provided.

Attorney Fees - Aux 

Antenna, prepare and File 

Form 2100 Construction 

Permit or License 

Application

Information not provided.

Amount:

Component Description:



Attorney Fees - Prepare 

and File FCC Form 2100 

(main), Construction 

Permit Application

Assisted in 

preparation and 

filing of Form 2100 

application for 

construction permit 

for repack channel

$450.00

Drafted Form 2100 

application for 

construction permit 

for repack channel

$112.50

Legal work and 

assistance in 

connection with the 

preparation of Form 

2100 application for 

construction permit.

$450.00

Drafted Form 2100 

application for 

construction permit 

for repack channel

$112.50

Prepare request for 

Special Temporary 

Authorization

Information not provided.

RF Consulting Engineer 

Fees- Aux Antenna: 

Prepare engineering 

section of FCC Form 2100, 

License to Cover 

Application

Information not provided.

Prepare engineering 

section of FCC Form 2100 

(main), License to Cover 

Application

Information not provided.

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



RF Consulting Engineer 

Fees- Aux Antenna: 

Prepare engineering 

section of FCC Form 2100, 

Construction Permit 

Application

Information not provided.

Prepare engineering 

section of FCC Form 2100 

(main), Construction 

Permit Application

Information not provided.

Prepare and or review 

reimbursement form
Legal advice and 

assistance in 

seeking 

reimbursement of 

expenses

$675.00

Legal advice and 

assistance in 

seeking 

reimbursement of 

expenses

$1,125.00

Assisted with 

preparation and 

filing of 

reimbursement 

request form

$112.50

Assisted in 

preparation, review, 

and transmittal of 

Form 1876 

necessary for cost 

reimbursement and 

cost of transmittal

$239.99Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Legal advice and 

assistance in 

seeking 

reimbursement of 

expenses

$112.50

Fees for legal 

advice regarding 

reimbursement 

forms, policies, and 

procedures

$315.00

Legal advice and 

assistance in 

seeking 

reimbursement of 

expenses

$112.50

Legal advice and 

assistance in 

seeking 

reimbursement of 

expenses

$112.50

Legal advice and 

assistance in 

seeking 

reimbursement of 

expenses

$112.50Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Assisted in 

preparation, review, 

and transmittal of 

Form 1876 

necessary for cost 

reimbursement and 

cost of transmittal

$239.99

Fees for legal 

advice regarding 

reimbursement 

forms, policies, and 

procedures - 

remaining $112.50 

will be requested in 

the future after 

adding an estimate 

for such costs.

$315.00

Prepared and 

submitted to FCC 

information 

necessary for 

payment of 

reimbursement 

amounts

$202.50

Assisted in 

preparation, review 

and filing of 

Schedule 399

$337.50Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Provided advice 

and assistance in 

adding further 

requested 

information to form 

and meeting 

revised 

requirements

$1,012.50

Assisted in 

preparation, review 

and filing of 

Schedule 399

$337.50

Assisted in 

determining reason 

for rejections of 

invoice, revising 

and reattaching 

invoices, dealing 

with technical 

issues and 

communicating with 

staff to obtain 

assistance with 

above

$1,575.00

Perform engineering study 

for new channel 

assignment and antenna 

development

Information not provided.

Project management of the 

transition
MAR project 

management 

invoice

$2,700.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



WDEF Aug. 2019 

Project 

Management 

invoice 19-0807

$1,387.50

WDEF Sept. 2019 

Project 

Management 

invoice 19-0907

$1,387.50

May 2019 Project 

Management 

invoice 19-0507

$337.50

Nov, Project 

Management 

invoice

$4,767.84

Jan project 

management 

invoice

$1,987.50

DEC project 

management 

invoice

$1,650.00

FEB project 

management 

invoice

$17,582.84Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



PROJECT 

MANAGEMENT 

HOURS JUNE 2017

$804.00

FEB INVOICE FOR 

PROJECT 

MANAGEMENT

$3,675.00

CSS July Project 

Management 

invoice 19-0707

$1,312.50

Oct. project 

Management 

invoice

$1,387.50

MAY 2018 

PROJECT 

MANAGEMENT 

INVOICE

$787.50

JULY 2017 

PROJECT 

MANAGEMENT 

INVOICE

$1,945.50

SEPT 2017 

PROJECT 

MANAGEMENT 

INVOICE

$405.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



PROJECT 

MANAGEMENT 

HOURS MAY 2017

$760.50

PROJECT 

MANAGEMENT 

INVOICE SEPT. 

2018

$450.00

Project 

Management 

invoice

$1,744.50

Jan. 2019 CSS 

Invoice 19-0107

$262.50

Project 

Management 

invoice

$187.50

PROJECT 

MANAGEMENT 

INVOICE OCT 2018

$487.50

Project 

Management 

invoice

$1,387.50

CSS March 2019 

invoice 19-0307

$900.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



CSS OCT. 2017 

invoice for project 

management hours

$2,587.50

PROJECT 

MANAGEMENT 

HOURS APRIL 

2017

$2,512.50

Feb. 2019 CSS 

invoice 19-0207

$975.00

Project 

Management 

invoice

$2,025.00

CSS April 2019 inv 

19-0407

$412.50

MAR 2018 

PROJECT 

MANAGEMENT 

INVOICE

$2,550.00

AUG 2017 

PROJECT 

MANAGEMENT 

INVOICE

$312.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



CSS JAN. 2018 

Invoice for project 

management hours

$1,462.50

Dec. 2018 CSS 

invoice

$225.00Amount:

Component Description:

Amount:

Component Description:



Other Expenses

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Other 

Expenses

$98,755.00 $89,985.00 $26,678.00

Non-zoning 

permits

$2,000.00 $2,000.00 N/A N/A N/A

FCC Filing 

Fees - Form 

2100 minor 

change CP 

application

$1,110.00 $1,070.00 N/A N/A N/A

FCC Filing 

Fees - Form 

2100 license 

to cover 

application

$335.00 $325.00 N/A N/A N/A

FCC Filing 

Fees - Special 

Temporary 

Authorization 

request

$195.00 $190.00 N/A N/A N/A

Develop and 

air 

announcement 

of upcoming 

channel 

change

$300.00 $300.00 N/A N/A N/A

MVPD 

Notification of 

Channel 

Change

$1,265.00 $1,265.00 N/A $1,265.00 N/A

Building Clean 

out and 

disposal

$50,500.00 $50,500.00 N/A $22,578.00 N/A

Cost 
Information



DTV Medical 

Facility 

Notification

$11,550.00 $2,835.00 N/A $2,835.00 N/A

Local Zoning $1,000.00 $1,000.00 N/A N/A N/A

Disposal 

Costs (for 

equipment and 

other waste, 

net of any 

salvage value)

$11,000.00 $11,000.00 N/A N/A N/A

Equipment 

Delivery and 

Handling 

Charges

$19,500.00 $19,500.00 N/A N/A N/A

Sub-total $98,755.00 $89,985.00 N/A $26,678.00 N/A

Total for all 

systems

$2,648,159.00 $1,939,978.07 N/A $460,345.64 N/A

Components

Actual Information 

Description File Name

Non-zoning permits Information not provided.

FCC Filing Fees - Form 

2100 minor change CP 

application

Information not provided.

FCC Filing Fees - Form 

2100 license to cover 

application

Information not provided.

FCC Filing Fees - Special 

Temporary Authorization 

request

Information not provided.

Develop and air 

announcement of upcoming 

channel change

Information not provided.



MVPD Notification of 

Channel Change
MVPD 

Notifications

$1,265.00

Building Clean out and 

disposal
clean out of old 

analog equipment 

and removal of 

wall

$22,578.00

DTV Medical Facility 

Notification
Medical 

Notifications

$2,835.00

Local Zoning Information not provided.

Disposal Costs (for 

equipment and other waste, 

net of any salvage value)

Information not provided.

Equipment Delivery and 

Handling Charges

Information not provided.

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Question Response

The facility has ceased operating on its pre-

auction channel.

No

Construction of final facilities or all 

necessary modifications are complete.

No

All receipts for reimbursement have been 

submitted no further costs are expected to 

be incurred. Note this will lock the Form 399 

from further editing and begin close-out 

procedures with the Fund Administrator.

No

Reimbursement 
Status

Grand Total

Predetermined 

Cost Estimate Estimated Cost Actual Cost

Total for all systems $2,648,159.00 $1,939,978.07 $460,345.64

Cost 
Information



1.  

2.  

3.  

Section Question Response

Submission of Estimated 

Expenses Statements

WILLFUL FALSE STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION 

LICENSE OR CONSTRUCTION PERMIT 

(U.S. CODE, TITLE 47, SECTION 312(a)

(1), AND/OR FORFEITURE (U.S. CODE, 

TITLE 47, SECTION 503), AND ANY 

FALSE STATEMENTS COULD SUBJECT 

THIS ENTITY TO LIABILITY UNDER THE 

FALSE CLAIMS ACT.

The Authorized 
Person signing 
below certifies that he
/she is authorized to 
submit this TV 
Broadcaster 
Relocation Fund 
Reimbursement 
Form on behalf of 
the above-named 
entity.

The above-named 
entity acknowledges 
that all certifications 
and attached 
documentation are 
considered material 
representations.

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

Certification



4.  

5.  

6.  

7.  

The above-named 
entity certifies that 
the equipment and 
services paid for with 
money from the TV 
Broadcaster 
Relocation Fund are 
necessary to change 
channels 
(broadcasters) or to 
continue to carry the 
signal of a 
broadcaster that 
changes channels 
(MVPD).

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity certifies that it 
will maintain and 
provide to the 
Commission detailed 
records, including 
receipts, of all costs 
eligible for 
reimbursement 
actually incurred.

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.



Attachments

8.  The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations 
and governmental 
requirements for 
which compliance is 
a pre-requisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

Bobby 

Berry

Chief 

Operating 

Officer

05/06/2020


